COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/06/2005

ESTIMATE SUMMARY 15:11:36
CONTID: C14011 ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 14011-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.0 DAYS TIME ALLOW: 65 WORK DAYS
PAONIA DAM N. & S. PERCENT TIME: 100.00 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: STA 133A-028
PAONIA DAM N. & S.
NAME OF ROAD: 133A
PROJECT COUNTIES: GUNNTISON
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/06/2005 DATE TIME STARTED 08/02/2004
1225 SO. 7TH. STREET DATE LET 03/25/2004 DATE WORK BEGAN 08/02/2004
DATE AWARDED 04/08/2004 DATE TIME STOPPED 11/11/2004
DATE CONTRACT EXECUTED 04/22/2004 DATE ACCEPTED 11/11/2004
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 08/02/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,581,279.45 PARTICIPATING $ 17,600.00 $ 0.00
AWARD PROJECT AMT: $ 2,698,614.40 NON-PARTICIPATING 2,563,679.44 3,259.99
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 2,581,279.44 3,259.99
FUNDS AVAILABLE: $ 0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,581,279.44 3,259.99
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 12,455.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,581,279.44 15,715.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,581,279.44 15,715.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15,715.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14011-BID ESTIMATE RUN 10/06/2005
PROJECT: STA 133A-028 ESTIMATE NO: 0006 15:11:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,238.000 1,238.000
Sy 0.000 0.00
4.00000 1,238.000 4,952.00
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 8,300.000 8,300.000
LF 0.000 0.00
3.00000 8,300.000 24,900.00
0015 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 260.000 260.000
LF 0.000 0.00
9.00000 260.000 2,340.00
0020 203-00100  MUCK EXCAVATION 0.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0025 203-01500  BLADING 12.000 12.000
HOUR 0.000 0.00
90.00000 12.000 1,080.00
0030 203-01620 *SWEEPING 10.000 10.000
HOUR 0.000 0.00
60.00000 10.000 600.00
0035 210-01130 *RESET GUARDRAIL TYPE 3 6,816.250 6,816.250
LF 0.000 0.00
9.50000 6,816.250 64,754.38
0040 210-01140 *RESET GUARDRAIL TYPE 4 590.000 590.000
LF 0.000 0.00
17.00000 590.000 10,030.00
0045 210-04200 *ADJUST GUARDRAIL 31,687.500 31,687.500
LF 0.000 0.00
2.30000 31,687.500 72,881.25
0050 304-01005  AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
cYy 0.000 0.00
57.00000 0.000 0.00
0055 304-06007  AGGREGATE BASE COURSE (CLASS 6) 40.000 40.000
cy 0.000 0.00

62.00000 40.000 2,480.00
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PCN: 14011-BID ESTIMATE RUN 10/06/2005
PROJECT: STA 133A-028 ESTIMATE NO: 0006 15:11:36

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 304-07000 AGGREGATE BASE COURSE (CLASS 7) 4,515.320 4,515.320
TON 0.000 0.00
16.00000 4,515.320 72,245.12
0065 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0070 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 45,397.000 45,397.000
TON 0.000 0.00
22.50000 45,397.000 1,021,432.50
0075 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,087.920 2,084.000
TON 3.920 1,019.20
260.00000 2,087.920 542,859.20
0080 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 715.881 717.400
TON -1.519 -296.21
195.00000 715.881 139,596.80
0085 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0090 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,925.000 5,628.800
LF 296.200 4,828.06
16.30000 5,925.000 96,577.50
0095 606-02003 *END ANCHORAGE (NONFLARED) 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0100 606-02005 *END ANCHORAGE (FLARED) 112.000 106.400
EACH 5.600 6,160.00
1,100.00000 112.000 123,200.00
0105 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0110 627-00005 *EPOXY PAVEMENT MARKING 1,161.000 1,161.000
GAL 0.000 0.00
48.00000 1,161.000 55,728.00
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PCN: 14011-BID ESTIMATE RUN 10/06/2005
PROJECT: STA 133A-028 ESTIMATE NO: 0006 15:11:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00000 *FLAGGING 2,324.050 2,324.050
HOUR 0.000 0.00
21.00000 2,324.050 48,805.05
0120 630-00001 *PILOT CAR OPERATION 0.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0125 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 12.000
DAY 0.000 0.00
95.00000 12.000 1,140.00
0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 61.000 61.000
DAY 0.000 0.00
300.00000 61.000 18,300.00
0135 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 33.000
EACH 0.000 0.00
47.00000 33.000 1,551.00
0140 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 12.000
EACH 0.000 0.00
43.00000 12.000 516.00
0145 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0150 630-80359 *PORTABLE MESSAGE SIGN PANEL 124.500 124.500
DAY 0.000 0.00
79.00000 124.500 9,835.50
0155 630-80360 *DRUM CHANNELIZING DEVICE 8.000 8.000
EACH 0.000 0.00
34.00000 8.000 272.00
0160 630-80380 *TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
8.00000 100.000 800.00
0165 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 2,200.00

2,200.00000 1.000 2,200.00
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PCN: 14011-BID ESTIMATE RUN 10/06/2005
PROJECT: STA 133A-028 ESTIMATE NO: 0006 15:11:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,346.400 1,346.400
FA 0.000 0.00
1.00000 1,346.400 1,346.40
0180 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70025 F/A QUALITY INCENTIVE PAYMENT 43,396.750 54,047.810
FA -10,651.060 -10,651.06
1.00000 43,396.750 43,396.75
0190 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -140.000 -140.000
LOADS CO 2
DOL 0.000 0.00
1.00000 -140.000 -140.00
CAT 0200 CURRENT AMT $ 2,563,679.45 $ 3,259.99$ 2,563,679.45

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0195 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,600.00000 1.000 7,600.00
0200 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0205 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 17,600.00 $ 0.00$ 17,600.00

PROJECT TOTAL CURRENT AMT $  2,581,279.45 $ 3,259.99%  2,581,279.45



